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12/12/08-12/18/08
REHABILITATION OF H STREET, NE

FROM 3rd AND H STREET TO 14th AND H STREET
CONTRACT NO. DCKA-2007-B-0095

All-Star Pouring Concrete @ Ductbank
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FOR THE WEEK 12/12/08-12/18/08
Rehabilitation of H Street from 3rd Street to 14th Street, Ward 6 – Washington, D.C.

Solicitation No:  DCKA-2007-B-0095

EXECUTIVE SUMMARY

PROJECT DESIGN

Work under this contract consists of the Rehabilitation of H Street, N.E., from 3rd Street to
14th Street, Ward 6, Washington, District of Columbia.  The Contractor shall perform the
following categories of work strictly in accordance with the Contract Plans, including, but
not limited to:

Implementation and monitoring of pedestrian and vehicular traffic and its
maintenance.

Mobilization and demobilization, provision and maintenance of work and storage
areas, Engineer’s Field Facilities and performance of Employee Training.

Implementation and maintenance of sediment and erosion control measures
including tree preservation and protection.

Removal and disposal of existing roadway up to the limits as shown on the contract
plans, including but not limited to median, sidewalks, roadway pavement and base,
driveways, curbs, gutters, copings, steps, and any hard surface not in repair areas.

Removal and disposal of selected trees and stumps.

Removal and proper disposal of traffic signal and street lighting poles, equipment,
luminaries and controller cabinets and poles concrete foundation.

Utilities trenching and installation of water mains, valves, fire hydrants and service
lines; installation of new catch basins, manholes, sewer and under-drain electrical
conduits and manholes for street light and traffic signals; trench backfill and
surface restoration.

Adjusting or resetting sewer-water-utilities manhole frames to new road/sidewalk
grade elevation.  Replace sewer water-manhole frame and covers with custom
covers.

Rebuilding existing Verizon manholes.

Setting and resetting granite curb installation of under-drains, construction of brick
gutters, wheelchair ramps, driveway entrances, and power sidewalks on granular
and/or concrete base and exposed aggregate sidewalk on aggregate base.
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Reconstruction of the travel lanes and parking areas with composite pavements
along H Street between the limits shown in the contract drawings.  Milling and
resurfacing of portion of H Street and side streets.

Construction of reinforced concrete track slabs and installation of street car rails
furnished by the District.  Construction of streetcar platforms and bus stop pads.

Installation of street light poles including concrete foundations with arm and
luminaries; installation of traffic signal piles with arm and signal heads, controller
cabinets and foundations.

Tree planting; installation of street furniture, litter baskets, bike racks, and
installation of multi space meters including foundations.

The total value of the contract at award to Capitol Paving of DC., Inc. is $30,328,964.50.
The notice to proceed (NTP) date was September 22, 2008 with a project duration of 1020
days with a project completion day is July 10, 2011.

Progress
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Percent complete for Alternate Streetcar Work, Participating Roadway, and WASA work
are shown in the graph below.  Participating Roadway is further broken down in the
following key activities:  Common Excavation, Under Drain, Asphalt Placement, 25 mm
Free Drain Placement, Bus Stop Pads, Exposed Aggregate Sidewalk, and Granite curb and
Gutter.

NOTE:  H Street Reconstruction Project started 22nd of September, therefore there are no significant numbers to report.
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WORK PERFORMED

For the week ending December18, 2008, the following specific construction progress
has been made in the areas listed:

Friday 12/12/08:

Daily quantities reconciliation with Capitol.
Capitol Paving work performed:

o 4th Street on H Street:
Removal of temporary steel plates, backfill, compact and place
temporary asphalt at laterals, North and South side of 4th Street.
Contractor installing 12” DIP lateral, North side of 6th Street.
Capitol continued work on 12” DIP along 6th Street.
Contractor backfilled and placed temporary asphalt over 8 & 12”
DIP lateral @ 4th and H Street.
Excavation of water main trench for 12” DIP.  Depth
approximately 5’ and width = 2.67’.  4-8” DIP excavation depth
and width = 2.33’.
WASA and MACTEC Representatives on site for verification of
quantities.  Contractor supplying MACTEC with as-built drawings
for verification of quantities as the water main works progress.
MACTEC and WASA Representatives used new material based on
poor soil conditions.
MACTEC Representative verified that the compaction of soil and
placement of temporary asphalt (4” depth) was in compliance and
per specifications.

PEPCO work performed:
o Intersection of 3rd and H Street.

Joy continued excavation of P-7 Manhole.  Manhole P-7 is a
proposed 6x12.

o 4th and H Street, South Side
PEPCO working @ existing manhole.  Proposed manhole at the
intersection of 4th and H Street has been eliminated.  Currently the
design is being re-engineered due to inability to place proposed
manhole at this intersection.  PEPCO to incorporate existing
manhole at South side into design parameters.  This manhole is
being enlarged to a 6x12.

o 1200 Block
All-Star excavating for conduit trench between 12th and 13th Street.
All-Star is excavating trench, placing conduit, pouring concrete
over duct bank, backfilling, placing temporary asphalt, and making
road surface trafficable daily.
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Saw cut at intersection for proposed manhole P-149 (6x12x10).
o 1100 Block

Flippo excavating and working on manhole on11th Street.
Contractor placing conduit at trench line for 8 way electrical
conduit.
Temporary steel plates were worked on by Flippo.
Flippo worked past 4:00 PM.  Notified of protocol for working
past 3:30 PM.

o Steel plates were placed over excavations w/o backfill and temporary
asphalt.

Washington Gas work performed:
o Between 8th and 9th Street

Saw cut/ breaking road surface for excavation and installation of
high pressure gas line.
DA Foster installing and securing existing steel plates for
weekend.
Temporary steel plates were placed over trench line.
Contractor (DA Foster) performed work between the hours of 0930
to 1530 under temporary MOT.  Steel plates were placed over
excavations w/o backfill and temporary asphalt.

Saturday 12/13/08:
Pressure test for water main between 4th and 6th failed.  Water pressure kept falling.
WASA representative called test in the afternoon.  Rescheduled for Monday
afternoon.

4th & H Street
o Removal of temporary steel plates, backfill, compaction and placement of

temporary asphalt at both North and South side (lateral locations).
6th and H Street

o Installation of 12” DIP for the lateral at the North side of 6th and H Street.
o Contractor backfilled and placed temporary asphalt over 12” DIP.
o Excavation of water main trench for 12” DIP.  Depth approximately 5’

and width = 2.67’.  4-8” DIP excavation depth and width = 2.33’.
o WASA and MACTEC Representatives on site for verification of

quantities.  Contractor supplying MACTEC with as-built drawings for
verification of quantities as the water main works progress.

o MACTEC and WASA Representatives verified that the material used was
suitable for backfill, and per design specifications.

o MACTEC Representative verified that the compaction of soil and
placement of temporary asphalt (4” depth) was in compliance and per
specifications.

Sunday 12/14/08:

No Work Performed
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Monday 12/15/08:

Daily quantities reconciliation with Capitol.
Capitol Paving work performed:

o Pressure test rescheduled from Saturday performed after Contractor
repaired leak at valve.  WASA representative observed test passing.

o Between 6th and 7th Street on H Street:
Installation of 12” DIP and fittings between Stations 22+90 to
23+50.
Excavation of water main trench.  Excavation depth approximately
5’ depth by 2.67 wide.  Contractor shoring trench with hydraulic
shoring device.
Repair of damaged existing water main.  WASA emergency repair
work was scheduled for damaged water main at the intersection of
6th and H Street, North Side.  Existing water main was cut and
capped.  WASA turned off valves both East and West of repair to
isolate area of concern.
DC WASA and MACTEC Representatives on site for verification
of quantities.  Contractor supplying MACTEC with as-built
drawings for verification of quantities as the water main works
progress.
MACTEC and WASA Representatives verified that the material
used was suitable for backfill, and per design specifications.
MACTEC Representative verified that the compaction of soil and
placement of temporary asphalt (4” depth) was in compliance and
per specifications.
Contractor performed work between the hours of 0930 to 1530
under temporary MOT.  Steel plates were placed over excavations
w/o backfill and temporary asphalt.

PEPCO work performed:
o Contractor performed work between the hours of 0930 to 1530 under

temporary MOT.  Steel plates were placed over excavations w/o backfill
and temporary asphalt.

o Intersection of 3rd and H Street
Re-engineering man hole at intersection of 4th and H Street.

Manhole to be placed at sidewalk area.  PEPCO to
eliminate manhole at intersection and sweep into the
proposed manhole at the sidewalk of 4th and H.

o Between 10th and 11th Street on H Street
Contractor (Flippo) excavating trench line for 8 way electrical
conduit from Stations 35+00 to 36+00. Flippo working on
manholes at intersections.
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o Between 13th to 14th Street on H Street
Contractor (All Star) excavated trench line and installed duct bank
for 455’ 8 way electrical conduit from Stations 52+00 to 53+00.

Washington Gas work performed:
o Between 8th to 9th Street on H Street

Excavation of ½ 900 Block for high pressure gas line

Contractor installing lateral gas lines.
Temporary steel plates were placed over trench line.
Contractor (DA Foster) performed work between the hours of 0930
to 1530 under temporary MOT.  Steel plates were placed over
excavations w/o backfill and temporary asphalt.
Line striping was performed along H Street.

Tuesday 12/16/08:
Daily quantities reconciliation with Capitol.
Capitol Paving work performed

o Between 6th and 7th

Excavation and installation of 12” DIP from stations 21+10 to
21+90.
Excavation of water main trench.  Excavation depth approximately
5’ depth by 3.17’ wide.  Contractor shoring trench with hydraulic
shoring device.
DC WASA and MACTEC Representatives on site for verification
of quantities.  Contractor supplying MACTEC with as-built
drawings for verification of quantities as the water main works
progress.
MACTEC and WASA Representatives verified that the material
used was suitable for backfill, and per design specifications.
MACTEC Representative verified that the compaction of soil and
placement of temporary asphalt (4” depth) was in compliance and
per specifications.
Contractor performed work between the hours of 0930 to 1530
under temporary MOT.  Steel plates were placed over excavations
w/o backfill and temporary asphalt.

o Contractor performed work between the hours of 0930 to 1530 under
temporary MOT.  Steel plates were placed over excavations w/o backfill
and temporary asphalt.

PEPCO work performed:
o Intersection of 3rd and H Street

Re-engineering man hole at intersection of 4th and H Street.
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Manhole to be placed at sidewalk area.  PEPCO to
eliminate manhole at intersection and sweep into the
proposed manhole at the sidewalk of 4th and H.

o Between 10th and 11th Street on H Street
Contractor (Flippo) excavating trench line for 8 way electrical
conduit from Stations 35+00 to 36+00. Flippo working on
manholes at intersections.

o Between 13th to 14th Street on H Street
Contractor (All Star) excavated trench line and installed duct bank
for 455’ 8 way electrical conduit from Stations 52+00 to 53+00.

Washington Gas work performed:
o Between 8th to 9th Street on H Street

Installation of high pressure gas line between 8th and 9th Street.
DA Foster waiting for Washington Gas to complete lateral gas
lines.
Temporary steel plates were placed over trench line.
Contractor (DA Foster) performed work between the hours of 0930
to 1530 under temporary MOT.  Steel plates were placed over
excavations w/o backfill and temporary asphalt.

Wednesday 12/17/08:

Daily quantities reconciliation with Capitol.
Capitol Paving work performed

o 4th Street on H Street:
Saw cut roadway and excavation for 12” DIP water main (lateral)
from H to 4th Street (North and South).  There was no installation
of DIP on this date.
MACTEC Representative verified that the compaction of soil and
placement of temporary asphalt (4” depth) was in compliance and
per specifications.
Contractor performed work between the hours of 0930 to 1530
under temporary MOT.  Steel plates were placed over excavations
w/o backfill and temporary asphalt.

PEPCO work performed:
o Intersection of 3rd and H Street

Re-engineering man hole at intersection of 4th and H Street.
Manhole to be placed at sidewalk area.  PEPCO to
eliminate manhole at intersection and sweep into the
proposed manhole at the sidewalk of 4th and H.

o Between 10th and 11th Street on H Street
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Contractor (Flippo) excavating trench line for 8 way electrical
conduit from Stations 35+00 to 36+00. Flippo working on
manholes at intersections.

o Between 13th to 14th Street on H Street
Contractor (All Star) excavated trench line and installed duct bank
for 455’ 8 way electrical conduit from Stations 52+00 to 53+00.

Washington Gas work performed:
o Between 9th and 10th Street on H Street

Removal of steel plates
Backfilled trench line for second half of 900 Block.
Temporary asphalt was placed for 1st half of 900 Block
Temporary steel plates were placed over trench line at end points
and lateral locations.
Contractor (DA Foster) performed work between the hours of 0930
to 1530 under temporary MOT.  Steel plates were placed over
excavations w/o backfill and temporary asphalt.

Thursday 12/18/08:

Daily quantities reconciliation with Capitol.
Capitol Paving work performed

o Excavation for 12” DIP & 6” DP @ South and North of 4th Street (lateral).
o Connection was made at the proposed 12” DIP to 8” DIP @ the South side

of 4th Street to existing water main.  A connection was made from 8” to 6”
DIP South of 4th Street.

o Water service shut off was performed due to the above mentioned
connections.

PEPCO work performed:
Flippo worked on the installation of electrical conduit between 10th

and 11th Street.
Washington Gas work performed:

o Between 9th and 10th Street on H Street
Breaking and excavation of remainder of 900 Block and the
intersection of 10th Street.
Temporary steel plates were placed over trench line.
Contractor (DA Foster) performed work between the hours of 0930
to 1530 under temporary MOT.  Steel plates were placed over
excavations w/o backfill and temporary asphalt.
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Key Issues and Resolutions:

Reversible Lane Control System
o N-E-S submitted controller to DDOT TSA Office.  Waiting on response.
o NES to megger test comm. Lines for overheads.

Leak at water main; intersection of 6th and H Street.  One store front owner out of
water since 12/20.  No call was made by store front owners or residents regarding
incident until 12/22.

o Repair made Monday 22nd.  Contractor isolated leak in main and cut and
capped.  Water restored Monday afternoon.

WASA aware of incident.
Capitol working under Temporary MOT for water main work.

o Capitol has submitted all temporary MOT’s for water main work.
o Currently working under temporary restrictions from 0930 to 1530 hours.

Line Striping
o PEPCO and Washington Gas to re-stripe road where work was performed.

PEPCO completed line striping along 1000 block to 1300 block.
Washington Gas completed line striping along 800 to 900 Block.
DA Foster will re-stripe after temporary asphalt has been placed
along 9 and 1000 Blocks.

Water main installation.
o Newly renovated building 510 has a Fire Line running to it.  This is not an

existing condition shown on plans.  Contractor to run 6” DIP to fire line
and tie into main.  Contractor will use existing valve and install new 6”
DIP.

o Quantities Reconciliation
Reconciled quantities to reflect WASA Representatives numbers.

Temporary Steel Plate Installation
o 1100 – 1200 Block, Flippo to address temporary plates.  Contractor will be

removing, backfilling, and temporary asphalting this area by the end of the
coming week.

PEPCO manhole at intersection of 4th and H Street.
o Proposed 6x12 manhole P-7 will be eliminated from the planned work due

to existing utilities (i.e. Verizon, PEPCO).  PEPCO will use the existing
manhole P-9 (Rebuild) to run duct bank to.  PEPCO Engineer has given
approved plan to subcontractor for installation.

Flippo Construction has not followed protocol regarding work hours and
Temporary plate installation.

o SIOD was called for enforcement purposes on 12/17/08

http://www.mactec.com


H Street Office
616 11th Street, NE

Washington, DC 20008
Office:  202-544-7603

Mobile 1: 202-386-5330
Mobile 2:  703-595-9631

www.mactec.com

CONSTRUCTION MANAGER’S WEEKLY STATUS REPORT

11

Capitol Paving:
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Complete to date:

Service Connections (204 Total Connections): %Complete: <1%
High Pressure Gas Line (8130 Total Lineal Feet): %Complete: 30%

PEPCO
Distribution Line Duct Bank Construction:

Manholes Completed: 5 Total Manholes:  20
Duct Bank Length Complete: 1243’ Total Length:  5470’

0% 20% 40% 60% 80% 100%

Manholes

Feeder Line

Percent Complete
Work Remaining
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Washington Gas:

Schedule for the Resident Service Connections and High Pressure gas line installation is
on track.

Graph:  Percent of Work in Zone 1
Completed

0% 20% 40% 60% 80% 100%

Service
Connections

High Pressure Gas
Line

Percent Complete
Work Remaining

DA Foster has completed the main line and services up to the 800 Block.
Main line has been complete up through the 1000 Block.
DA Foster is to begin running services on the North and South side, from the 800
to the 1000 Block.  DA Foster will run the services from the building front
connecting to the main line at the street.
Washington Gas is scheduled to begin running the services from the building
front to the inside of the building.

Complete to date:

Service Connections (179 Total Connections): %Complete: 37%
High Pressure Gas Line (6590 Total Lineal Feet): %Complete: 57%

Clear Channel:

Total Number of Bus Shelters: 7
Total Number of Bus Shelters Complete: 0

Schedule TBD.
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Attachment A:

RECONSTRUCTION OF H STREET N.E.
TWO WEEK LOOK AHEAD SCHEDULE

STARTING 12/19/08 TO 1/1/09

12-19-08
o RLCS
o Capitol to implement temporary MOT at 0930 for water main

works.
o Capitol to remove temporary MOT before 1530 hours daily.
o Install Water main Pipes, Thrust Blocks, Gate Valves&

Fittings (6th to 7th St)
o Install laterals along 6th.
o PEPCO working at 14th and H Street Intersection, between

13th and 14th Street, 13th and H Street and intersection of 7th

and H Street.  Contractors are Joy, Flippo and All Star.
o Washington Gas working at 8th and H Street towards 9th

Street.  Washington Gas and DA Foster to begin installing
services.

12-20-08
o Install Water main Pipes, Thrust Blocks, Gate Valves&

Fittings (6th to 7th St)
o Install water main pipe from 6th to 7th Street

12-21-08
o No Work Performed

12-22-08
o RLCS
o Capitol to implement temporary MOT at 0930 for water main

works.
o Capitol to remove temporary MOT before 1530 hours daily.
o Install Water main Pipes, Thrust Blocks, Gate Valves&

Fittings (6th to 7th St)
o Begin work on services from 4th to 6th.
o PEPCO working at 14th and H Street Intersection, between

13th and 14th Street, 13th and H Street and intersection of 7th

and H Street.  Contractors are Joy, Flippo and All Star.
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o Washington Gas working at 8th and H Street towards 9th

Street.  Washington Gas and DA Foster to begin installing
services.

12-23-08
o RLCS
o Capitol to implement temporary MOT at 0930 for water main

works.
o Capitol to remove temporary MOT before 1530 hours daily.
o Install Water main Pipes, Thrust Blocks, Gate Valves&

Fittings (6th to 7th St)
o Install water main pipe from 6th to 7th Street
o Continue working on service connections.
o PEPCO working at 14th and H Street Intersection, between

13th and 14th Street, 13th and H Street and intersection of 7th

and H Street.  Contractors are Joy, Flippo and All Star.
o Washington Gas working at 8th and H Street towards 9th

Street.  Washington Gas and DA Foster to begin installing
services.

12-24-08
o RLCS
o Capitol to implement temporary MOT at 0930 for water main

works.
o Capitol to remove temporary MOT before 1530 hours daily.
o Install Water main Pipes, Thrust Blocks, Gate Valves&

Fittings (6th to 7th St)
o Install water main pipe from 6th to 7th Street
o Continue working on service connections.
o PEPCO working at 14th and H Street Intersection, between

13th and 14th Street, 13th and H Street and intersection of 7th

and H Street.  Contractors are Joy, Flippo and All Star.
o Washington Gas working at 8th and H Street towards 9th

Street.  Washington Gas and DA Foster to begin installing
services.

12-25-08
o No Work Performed

12-26-08
o RLCS
o Capitol to implement temporary MOT at 0930 for water main

works.
o Capitol to remove temporary MOT before 1530 hours daily.
o Install Water main Pipes, Thrust Blocks, Gate Valves&

Fittings (6th to 7th St)
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o Continue working on service connections.
12-27-08

o RLCS
o Capitol to implement temporary MOT at 0930 for water main

works.
o Capitol to remove temporary MOT before 1530 hours daily.
o Install Water main Pipes, Thrust Blocks, Gate Valves&

Fittings (6th to 7th St)
o Continue working on service connections.

12-28-08
o No Work Performed

12-29-08
o RLCS
o Capitol to implement temporary MOT at 0930 for water main

works.
o Capitol to remove temporary MOT before 1530 hours daily.
o Install Water main Pipes, Thrust Blocks, Gate Valves&

Fittings (6th to 7th St)
o Install water main pipe from 6th to 7th Street
o Continue working on service connections.
o PEPCO working at 14th and H Street Intersection, between

13th and 14th Street, 13th and H Street and intersection of 7th

and H Street.  Contractors are Joy, Flippo and All Star.
o Washington Gas working at 8th and H Street towards 9th

Street.  Washington Gas and DA Foster to begin installing
services.

12-30-08
o RLCS
o Capitol to implement temporary MOT at 0930 for water main

works.
o Capitol to remove temporary MOT before 1530 hours daily.
o Install Water main Pipes, Thrust Blocks, Gate Valves&

Fittings (6th to 7th St)
o Install water main pipe from 6th to 7th Street
o Continue working on service connections.
o PEPCO working at 14th and H Street Intersection, between

13th and 14th Street, 13th and H Street and intersection of 7th

and H Street.  Contractors are Joy, Flippo and All Star.

http://www.mactec.com


H Street Office
616 11th Street, NE

Washington, DC 20008
Office:  202-544-7603

Mobile 1: 202-386-5330
Mobile 2:  703-595-9631

www.mactec.com

CONSTRUCTION MANAGER’S WEEKLY STATUS REPORT

16

o Washington Gas working at 8th and H Street towards 9th

Street.  Washington Gas and DA Foster to begin installing
services.

12-31-08
o No Work Performed

1-1-09
o RLCS
o Capitol to implement temporary MOT at 0930 for water main

works.
o Capitol to remove temporary MOT before 1530 hours daily.
o Install Water main Pipes, Thrust Blocks, Gate Valves&

Fittings (6th to 7th St)
o Install water main pipe from 6th to 7th Street
o Continue working on service connections.
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PHOTO LIBRARY

Flippo working at intersection of 11th and H Street

All Star working at 13th and H Street
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